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ESTIMATE RUN 06/01/2004

ESTIMATE SUMMARY 15:08:01

CONTID: C14213 ESTIMATE NO: 0001 PROG 2002

PCN: 14213-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 Thru Lamar PERCENT TIME:

PROJECT NO: NH 2872-016

US 287 Thru Lamar

NAME OF ROAD: 287A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 05/29/2004 DATE TIME STARTED 05/03/2004

BOX 61 DATE LET 03/04/2004 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 03/31/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/13/2004 DATE ACCEPTED

WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 05/03/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,922,206.93 PARTICIPATING $ $ 56,031.00

AWARD PROJECT AMT: 3,660,904.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.62

27.0 TIME ALLOW:

ORIG TIME ALLOW:

145 CALENDAR DAYS

CALENDAR DAYS145

1.43%

3,866,175.93

56,031.00

56,031.00

56,031.00

$

$

$

$

56,031.00

0.00

56,031.00

0.00

56,031.00

0.00

0.00

56,031.00

0.00

AMOUNT DUE 56,031.00 56,031.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,031.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14213-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 136.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

202-00090

0010 *REMOVAL OF CURB AND GUTTER 900.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00203

0015 REMOVAL OF ASPHALT MAT (PLANING) 201,522.000 0.000

SY 0.000 0.00

1.38000 0.000 0.00

202-00240

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,353.000 0.000

CY 0.000 0.00

20.35000 0.000 0.00

203-00060

0025 BLADING 50.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01500

0030 TOPSOIL 4,006.000 0.000

CY 0.000 0.00

17.23000 0.000 0.00

207-00205

0035 WATER 80.000 0.000

MGAL 0.000 0.00

40.00000 0.000 0.00

209-00000

0040 *ADJUST MANHOLE 15.000 0.000

EACH 9.500 3,667.00

386.00000 9.500 3,667.00

210-04010

0045 *MODIFY INLET 12.000 0.000

EACH 0.000 0.00

6,038.00000 0.000 0.00

210-04020

0050 *ADJUST VALVE BOX 21.000 0.000

EACH 14.000 3,570.00

255.00000 14.000 3,570.00

210-04050

0055 *SEEDING (NATIVE) 11.000 0.000

ACRE 0.000 0.00

295.00000 0.000 0.00

212-00006
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PCN: 14213-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE) 11.000 0.000

ACRE 0.000 0.00

295.00000 0.000 0.00

213-00003

0065 *MULCH TACKIFIER 2,200.000 0.000

LB 0.000 0.00

1.44000 0.000 0.00

213-00061

0066 *POTHOLING 28.000 0.000

HOUR 28.000 3,864.00

138.00000 28.000 3,864.00

203-01597

0070 AGGREGATE BASE COURSE (CLASS 6) 1,954.000 0.000

CY 0.000 0.00

20.00000 0.000 0.00

304-06007

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720

0080 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 27,438.000 0.000

TON 0.000 0.00

37.11000 0.000 0.00

403-33841

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 23,667.000 0.000

TON 0.000 0.00

43.53000 0.000 0.00

403-33871

0090 EMULSIFIED ASPHALT (CSS-1H) 19,553.000 0.000

GAL 0.000 0.00

0.85000 0.000 0.00

411-10253

0095 *ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

607-60620

0100 *CURB AND GUTTER TYPE 2 (SECTION II-B) 900.000 0.000

LF 0.000 0.00

46.00000 0.000 0.00

609-21020

0105 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 28,663.000 0.000

SF 0.000 0.00

5.30000 0.000 0.00

610-00024
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PCN: 14213-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

612-00001

0115 *DELINEATOR (TYPE II) 61.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

612-00002

0120 *DELINEATOR (TYPE III) 25.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00003

0125 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

620-00015

0130 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

135,260.00000 0.000 0.00

626-00000

0135 *THERMOPLASTIC PAVEMENT MARKING (PARKING STALLS) 640.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-00002

0140 *EPOXY PAVEMENT MARKING 314.000 0.000

GAL 0.000 0.00

55.00000 0.000 0.00

627-00005

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 7,562.000 0.000

SF 0.000 0.00

7.50000 0.000 0.00

627-01000

0150 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

266.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

627-30405

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

7,864.000 0.000

SF 0.000 0.00

5.75000 0.000 0.00

627-30410

0160 *FLAGGING 5,000.000 0.000

HOUR 179.500 3,231.00

18.00000 179.500 3,231.00

630-00000
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PCN: 14213-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *TRAFFIC CONTROL INSPECTION 54.000 0.000

DAY 13.000 845.00

65.00000 13.000 845.00

630-00007

0170 *TRAFFIC CONTROL MANAGEMENT 110.000 0.000

DAY 15.000 5,475.00

365.00000 15.000 5,475.00

630-00012

0175 *FLASHING BEACON (PORTABLE) 5.000 0.000

EACH 1.500 75.00

50.00000 1.500 75.00

630-80001

0180 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80336

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 0.000

EACH 1.000 20.00

20.00000 1.000 20.00

630-80341

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 0.000

EACH 20.500 1,025.00

50.00000 20.500 1,025.00

630-80342

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 0.000

EACH 1.500 1,500.00

1,000.00000 1.500 1,500.00

630-80358

0200 *DRUM CHANNELIZING DEVICE 136.000 0.000

EACH 38.000 1,140.00

30.00000 38.000 1,140.00

630-80360

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80364

0210 *TRAFFIC CONE 250.000 0.000

EACH 69.000 483.00

7.00000 69.000 483.00

630-80380

0215 F/A MINOR CONTRACT REVISIONS 85,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14213-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 19,847.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0225 F/A INCENTIVE EARLY COMPLETION 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0230 F/A ON-THE-JOB TRAINEE 750.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0235 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0240 F/A QUALITY INCENTIVE PAYMENT 121,341.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0245 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0250 F/A RAILROAD FLAGGING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

0420 PUBLIC INFO SERVICES 0.000 0.000

L S 0.000 0.00

12,000.00000 0.000 0.00

626-01000

CAT 0200 $24,895.00 24,895.00CURRENT AMT 3,493,280.93 $$

CAT NO0201 SAFETY 

0255 REMOVAL OF END SECTION 4.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

202-00037

0260 *REMOVAL OF MEDIAN COVER 132.000 0.000

SY 0.000 0.00

12.00000 0.000 0.00

202-00195
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PCN: 14213-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0265 *REMOVAL OF SIDEWALK 394.000 0.000

SY 0.000 0.00

7.00000 0.000 0.00

202-00200

0270 *REMOVAL OF CURB AND GUTTER 840.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00203

0275 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000

LF 0.000 0.00

4.00000 0.000 0.00

202-01130

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 737.500 0.000

LF 0.000 0.00

14.45000 0.000 0.00

606-00301

0285 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

606-01370

0290 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01385

0295 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

795.00000 0.000 0.00

606-01390

0300 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

1,590.00000 0.000 0.00

606-02003

0305 *CONCRETE CURB RAMP 394.000 0.000

SY 0.000 0.00

117.00000 0.000 0.00

608-00010

0310 *TRUNCATED DOMES 776.000 0.000

SF 0.000 0.00

12.50000 0.000 0.00

608-00015

0315 *CURB AND GUTTER TYPE 2 (SECTION II-B) 40.000 0.000

LF 0.000 0.00

46.00000 0.000 0.00

609-21020
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PCN: 14213-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0320 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) (10 1/2") 2,880.000 0.000

SF 0.000 0.00

10.50000 0.000 0.00

610-00020

CAT 0201 $0.00 0.00CURRENT AMT 120,111.88 $$

CAT NO0300 STRUCTURES 

0325 REMOVAL OF ASPHALT MAT (PLANING) 770.000 0.000

SY 0.000 0.00

1.38000 0.000 0.00

202-00240

0330 *REMOVAL OF BRIDGE RAILING 95.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

202-00425

0335 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 84.000 0.000

TON 0.000 0.00

43.53000 0.000 0.00

403-33871

0340 *CONCRETE (PATCHING) 100.000 0.000

SF 0.000 0.00

42.00000 0.000 0.00

601-06150

0345 *BRIDGE RAIL TYPE 10R 25.000 0.000

LF 0.000 0.00

135.00000 0.000 0.00

606-11010

0350 *BRIDGE RAIL TYPE 10M 70.000 0.000

LF 0.000 0.00

225.00000 0.000 0.00

606-11030

0355 *FENCE CHAIN LINK (42 INCH) 100.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

607-53142

CAT 0300 $0.00 0.00CURRENT AMT 35,654.12 $$

CAT NO0500 LIGHTING 

0360 *REMOVAL OF LIGHT STANDARD 91.000 0.000

EACH 20.000 1,400.00

70.00000 20.000 1,400.00

202-00700

0365 *REMOVAL OF LUMINAIRE 12.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

202-00750
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PCN: 14213-BID ESTIMATE RUN 06/01/2004

PROJECT: NH 2872-016 ESTIMATE NO: 0001 15:08:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0500 LIGHTING 

0370 *REMOVAL OF CONCRETE FOOTING 91.000 0.000

EACH 22.000 1,980.00

90.00000 22.000 1,980.00

202-00900

0375 *2 INCH ELECTRICAL CONDUIT (JACKED) (PLASTIC) 60.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

613-00201

0380 *1 INCH ELECTRICAL CONDUIT (PLASTIC) (SPEAKER WIRE 
CONDUIT)

850.000 0.000

LF 0.000 0.00

4.00000 0.000 0.00

613-01100

0385 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 17,400.000 0.000

LF 2,081.000 12,486.00

6.00000 2,081.000 12,486.00

613-01200

0390 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (CDOT R2 TRAFFIC) 10,300.000 0.000

LF 974.000 4,870.00

5.00000 974.000 4,870.00

613-01200

0395 *WIRING 1.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

613-10000

0400 *LIGHT STANDARD (INSTALL ONLY) 71.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

613-20100

0405 *LUMINAIRE (INSTALL ONLY) 154.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

613-20200

0410 *CONCRETE FOUNDATION PAD 71.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-40000

0415 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 13.000 0.000

EACH 13.000 10,400.00

800.00000 13.000 10,400.00

614-72896

CAT 0500 $31,136.00 31,136.00CURRENT AMT 273,160.00 $$

PROJECT TOTAL 56,031.00 $ 56,031.00CURRENT AMT 3,922,206.93 $$


